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Meeting Minutes of September 6, 2017 

 

Members Present:  Maggie Clark, Justin Alexander (Fire Chief), Mark Bertonassi (Building 

Inspector); Dawn Denizkurt, Thomas Kenyon  

 

Guests present:  Kevin Witzell – Kaestle Boos Architects,  

James Alfred (Chief of Police), Jack Shepardson, Ann Galvin 

    

Maggie called the meeting to order at 6:05 PM. 

 

 

Kevin reported that: 

 

The second construction meeting was Tuesday.  Soil sample testing was done; digging has begun for the 

footings for Town Hall. The gas line hookup is scheduled for tomorrow September 7, from the library’s 

gas line.  The condition of the trees was reviewed 

 

Kevin stated the RFIs are caught up and shop drawings are up to date.  Modifications were made at the 

site to conform to Planning Board and Board of Health conditions.  The abatement in the two story part 

of the old school should be finished by the end of the week.  The one story abatement should take 3-4 

weeks, and then the building demos will begin.   

 

Chief Alexander met with the traffic engineer regarding the access roads alignment with Maple Street. 

 

The first invoice was presented for $955,102.00 Justin made a motion to approve the invoice for 

submittal to the Board of Selectmen for payment. This Motion was seconded and with 5:0:0 vote passed. 

 

An arborist from Desisto Tree Service was hired by the contractor to evaluate the trees and damage that 

may have been caused during construction.  Kevin recommended a second arborist is hired to review on 

behalf of the town.  If damage was done by the contractor, replacement may be required; once report is 

received the matter can be discussed further. 

 

Justin and Mark update the committee on the Clerk of the Works.  The position was re-advertised; bids 

are due back by September 12, 2017.  An interim sub may be needed temporarily.   

 

There was discussion regarding placement of two cameras.  It was discussed that a fixed webcam could 

be placed at the site to show progress of the construction and also serve as a security camera.  Another 

camera was proposed along one of the National Grid poles possibly to view the construction on site with 
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a feed posted on-line for resident’s to view the progress.  National Grid will be replacing the poles along 

the access road and where to store the data needs to be decided. 

 

The re-development committee will attend the next meeting to discuss future plans of our current Town 

Hall and Public Safety building.  John Teiner, of Park and Rec. has expressed interest in the current 

Town Hall. 

 

Chief Alfred received a call from Andrea Soucy; she expressed an interest in bricks from the Old Wood 

School, to give upon request to residents as a memento.  The committee discussed the work to clean the 

bricks, chip mortar, stack, organize, removal of a scrap pile and cleaning them.   

 

Justin discussed the sale of commemorative bricks to help to move the Memorial from in front of the 

current Public Safety building to the new complex.   

 

Jen stated a possible solution for Ann’s front yard, is an asphalt berm or curbing to prevent cars from 

creating a second land and driving over her lawn.   

 

Final comments: Beta is working on a traffic study on South St and CTA owes a construction schedule 

for the project.   

 

The next meeting was scheduled for September 20, 2017 at 6:00 PM at the Senior Center. 

 

Motion to Adjourn was made at 7:22 pm. 

This Motion was seconded and with 6:0:0 vote passed. 

 

Submitted by: 

Dawn M Denizkurt 


